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A. P U R P O S E O F T H E P R O J E C T : 

The Superior Court o f California, County o f Los Angeles serves all residents o f Los Angeles County 
with the Los Angeles Mental Health Courthouse. 

The proposed New Hollywood Courthouse is a cost effective way to accomplish the following 
immediately-needed improvements to the superior court and enhance its ability to serve the public: 

• Replace the unsafe, severely overcrowded, and physically and functionally deficient court and 
county occupied space in the existing three courtroom Mental Health Courthouse; 

• Create a modern, secure courthouse for mental health court proceedings and for the provision 
of basic services not currently provided to county residents due to space restrictions and other 
physical problems in the existing courthouse; 

• Include the addition o f one courtroom for a total of four, to enable the court to adjudicate all 
competency cases in the county, rather than just the pre-preliminary hearings for felony and 
misdemeanor cases. Between 2011 and 2015, competency case filings have increased at the 
average rate o f 31 percent per year or more than a 200 percent increase in competency filings 
since 2011. The additional courtroom w i l l also assist in establishing a mental health post-
conviction/diversion court to address the recidivism problem endemic with mentally i l l 
criminal defendants; and 

• Continue to provide space in the facility for county judicial partners, for the efficient and 
effective delivery o f mental health related court services for the benefit of the public. 

The court enthusiastically supports this project, and has met with state, county, and local community 
leaders to secure their support o f the new Hollywood Courthouse. 

Background/History 

In FY 2009-2010, pursuant to Chapter 10, Statutes of 2009 (SB 12, 2X), the State Public Works 
Board authorized establishment of scope, cost, and schedule for a new capital project: the Los 
Angeles—New Mental Health Courthouse. The Site Selection phase of Site Acquisition began in June 
2009, but a suitable site was never located due to the nature of the project. 

The Budget Act o f 2012 included an augmentation of $33,457 mill ion from the Immediate and Critical 
Needs Account for the purchase o f land for the project, and recognized a total estimated project cost o f 
$84,239 mill ion for a 43,445 BCSF courthouse (no county space included). 

Due to the fact that a suitable site had not yet been acquired, the Los Angeles Superior Court proposed 
use o f an under-utilized existing state-owned courthouse—the Hollywood Courthouse—for mental 
health calendars. This plan was endorsed by the Court Facilities Advisory Committee and the Budget 
Act of 2014 revised the mental health project scope to provide for modernization and expansion of the 
existing Los Angeles Hollywood Courthouse for this project. The Hollywood Modernization project 
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included renovation of 40,000 existing BGSF of space originally constructed in 1986 with a 5,000 
BGSF addition for a three courtrooms and one hearing room courthouse consisting of 33,500 BGSF 
for the court and 11,500 USF for the County of Los Angeles. Utilizing the existing site allowed a 
reversion of $32,883 million in Site Acquisition funds and decreased the total project budget to 
$47,273 million. 

Because of suspected exposure to an earthquake fault beneath the existing structure discovered by 
geotechnical engineers, the modernization and addition to the existing Hollywood Courthouse is no 
longer feasible. However, project engineers have determined that the southem portion of the site is 
useable and is unencumbered with earthquake faults. This request proposes a change in scope to 
construct a new courthouse in the south portion of the site where no known faults exist. 

Like the renovation project, the proposed new courthouse wi l l replace the three existing court 
departments at the existing Mental Health Court and consolidate the equivalent of one additional court 
calendar—now held at locations across the county—that oversee competency hearings for all persons 
charged with a misdemeanor, competency hearings at the preliminary hearing stage for all persons 
charged with a felony, conservatorships under the Lanterman-Petris-Short Act, Writs o f Habeas 
Corpus for patients requesting release after certification review hearings, capacity appeals by patients 
and mental health facilities, psychiatric evaluations, treatments, investigations, hearings, and trials 
relating to involuntary detentions. The existing court departments also handle cases related to the 
confinement and treatment of persons with developmental disabilities and mental retardation. Due to 
the existing courthouse's significant space shortfall, the superior court cannot provide essential 
services onsite. This and many other physical and functional conditions significantly hinder the court's 
ability to provide a full complement of mental health court proceedings and services. 

As in the previous request, the project costs wi l l be offset by the proceeds from selling the existing 
Mental Health property and county payments for tenant improvement in the space to be occupied by 
the County of Los Angeles. The project also provides the state an opportunity to promote infill 
development consistent with the provisions of Government Code Section 65041.1, by utilizing state 
owned land for the new courthouse. The Judicial Council currently holds title to the existing facility, 
with the county retaining equity rights to 8.91 percent of the facility through the transfer process 
established under Senate Bi l l 1732, the Trial Court Facilities Act of 2002 (Ch. 1082, Statues of 2002). 

The county has agreed to enter into a lease agreement for the county space of 11,105 USF. Payment 
for the county's tenant improvements wi l l include cash payment that wi l l offset the cost of the project. 
The county has further agreed to sell its 8.91 percent equity in the facility to the state. The total 
estimated buy-out of the existing 8.91 percent of county equity in the Hollywood Courthouse is an 
estimated $1.24 million, including associated fees. Instead of a cash payment to the county for the 
equity in the building, the Judicial Council wi l l negotiate an agreement with the county that discounts 
their tenant improvement costs or some of their lease payments. The county wi l l provide the state 
payment for the tenant improvements of the space they wi l l lease in July 2016. The final draft lease 
agreement with the county has been forwarded to the State Department of Finance (DOF) for review, 
and is anticipated to be approved by the Board of Supervisors in March or April 2016. 
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Judicial Positions 

Currently there are two full-time judges and one full-time commissioner assigned to the existing 
Mental Health Courthouse courtrooms. An additional full-time judicial position to handle the types of 
proceedings identified for the fourth courtroom wil l be transferred to the Hollywood Courthouse when 
this project is completed. 

Scope Change 

The Judicial Council requests a change in scope due to the following reasons: 

1. Change in project from a modernization of a 40,000 BGSF existing courthouse and a 5,000 
BGSF addition to a new approximately 61.603 BGSF facility on the site of the existing 
Hollywood Courthouse. Court proceedings at the existing Hollywood Courthouse were 
suspended in 2012 due to ongoing budget reductions. The county has moved from the facility. 
The Los Angeles Superior Court proposal to reuse the existing site for this project allows the 
Judicial Council to move forward with a project that has been stalled for several years due to 
acquisition difficulties. 

2. Addition of one courtroom. The authorized capital outlay project has a total of three 
courtrooms and one hearing room. The proposed project wi l l have four full courtrooms. The 
addition of the fourth courtroom allows the court to consolidate all competency cases at one 
central location. Due to space limitations in the existing Mental Health Courthouse, only the 
pre-preliminary hearings for felony cases are heard. A l l follow up activity on felony cases is 
heard at other courthouses, splitting this calendar at several locations. Consolidation of this 
calendar in a facility designed for the special needs o f these participants and collocated with 
the appropriate county partners is ideal. 

Change of Project Name 

The previously authorized capital outlay project was named the Los Angeles-Hollywood Courthouse 
Modernization project. To reflect the change of scope as described above, the Judicial Council 
requests that the project name be changed to Los Angeles-New Hollywood Courthouse. 

The Judicial Council, as the policymaking body for the judicial branch, has the following 
responsibilities and authorities with regard to court facilities, in addition to any other responsibilities 
or authorities established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would have over 
trial court facilities whose title is held by the state, including, but not limited to, the acquisition 
and development of facilities; 

B. R E L A T I O N S H I P T O T H E S T R A T E G I C P L A N : 
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• Exercise the full range o f policymaking authority over trial court facilities, including, but not 
limited to, planning, construction, acquisition, and operation, to the extent not expressly 
otherwise limited by law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have adequate and 
sufficient facilities, including, but not limited to, facilities planning, acquisition, construction, 
design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and construction; 

• Prepare funding requests for court facility construction, repair, and maintenance; 

• Implement the design, bid, award, and construction of all court construction projects, except as 
delegated to others; and 

• Provide for capital outlay projects that may be built with funds appropriated or otherwise 
available for these purposes according to an approved five-year and master plan for each court. 

The provision of this capital outlay request is directly related to the Judicial Council's strategic plan 
Goal VE "Branchwide Infrastructure for Service Excellence." By providing the trial courts with the 
facilities required to carry out the Judiciary's constitutional functions, the proposed project 
immediately addresses this goal, but it would further all of the Council's goals. The proposed project 
supports the Judicial Council's commitment to Goal I : "Access, Fairness, and Diversity" and Goal IV: 
"Enhancing the Quality of Justice and Service to the public". 

Replacement of the existing Mental Health court is included in the Superior Court of California, 
County of Los Angeles Court Facility Master Plan. This project is in the Critical Need priority group 
in the prioritized list of trial court capital projects in the Judicial Council's Five-Year Infrastructure 
Plan submitted to the Department of Finance annually. This project is a top priority for the Judicial 
Branch. 

The Judicial Council of California and the Superior Court of California, County of Los Angeles 
examined two viable project options to provide adequate space for mental health court functions 
countywide. 

Project Options: 

• Project Option 1: Construct a new courthouse on the site of the existing Hollywood 
Courthouse. The new courthouse wil l be approximately 61,603 BGSF of which 11,105 USF 
wi l l be leased to the county. The project wil l be developed using a Design-Build project 
delivery method for a total estimated cost of $60,268 million, not accounting for reductions to 
the total cost to the state of the two associated offsets 1) proceeds from selling the existing 
Mental Health Courthouse property and 2) payments associated with Los Angeles County's 
participation in the project. 

C . A L T E R N A T I V E S : 
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" Project Option 2: Construct a new courthouse on a new site. 

These options are evaluated based on their ability to provide the space required at good economic 
value to the state. The unique features of each option are highlighted below. 

Project Option 1: Construct a New Courthouse of 61,603 BGSF on the site existing Hollywood 
Courthouse site using a Design-Build project delivery method for a total estimated cost of $60,268 
million, not accounting for reductions to the total cost to the state of the two associated offsets 1) 
proceeds from selling the existing Mental Health Courthouse property and 2) payments associated 
with Los Angeles County's participation in the project. 

• This option provides a new courthouse that fully complies with the Judicial Branch Trial Court 
Facilities Standards. 

• This option utilizes an existing state-owned courthouse site and infrastructure. 

• In this option the state wi l l contract to create performance criteria and a detailed building 
program. Once the performance criteria are set, the state wi l l then select and enter into contract 
with a single design-build firni who wi l l complete the design and construction. This selected 
contractor will manage the design and construction of the new facility according to Judicial 
Council requirements. 

• This option avoids the prolonged and as yet unsuccessful step of acquiring a new site for a new 
building for mental health cases. By not acquiring a new site, the state wi l l save a substantial 
amount of money and reduce the time needed to complete this project, which has already been 
delayed several years due to difficulties in finding a site for a new courthouse. 

• This option promotes infill development, consistent with the provisions of Government Code 
Section 65041.1 by rehabilitating an existing owned infrastructure. 

• This option wil l provide additional project offsets to the Immediate and Critical Needs 
Account through the sale of the existing Mental Health Courthouse property sooner than in 

Having the contractor on board at the onset of this project wi l l save time in the project 
schedule. The design-build process is typically completed in a shorter period of time, which 
results in cost savings. 

The contractor will be an active team member beginning in the design phase and available to 
assist the design team in careful evaluation of the cost impact of design decisions. 

The design team is part of the contractor's team, eliminating the potential for disagreements on 
the design as the project moves into the construction phase. 

Pros: 

Option 2. 
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• The mechanical, electrical, and plumbing design can be provided by the subcontractors, which 
further eliminates potential disagreements and conflicts once construction begins. These 
subcontractors can assist in the same construction budget review process as described above. 

Cons: 

• The building area of the site of the existing courthouse is somewhat restricted in size due to the 
location of the suspected earthquake fault. However, site studies have demonstrated that the 
new courthouse can be constructed on the southern portion of the site. 

• This option requires demolition of the existing courthouse. 

Project Option 2: Construct a new courthouse on a new site. 

Pros: 

• This option potentially allows for more flexibility in the design o f the new courthouse. 

• This option provides a new courthouse that fully complies with the Judicial Branch Trial Court 
Facilities Standards. 

• I f Design Build was used to implement this option, this option would have the same 
advantages related to the project schedule. 

Cons: 

• This option wi l l take longer to construct, and based upon the availability of sites investigated 
during the past several years, a suitable site may not be available at this time and wi l l delay the 
project causing ongoing hardship to the court. 

• This option wil l require significant costs for the acquisition of property in Los Angeles County. 

D. RECOMMENDED SOLUTION: 

1. Which alternative and w h y ? 

The recommended option is Project Option 1: Construct a new courthouse on the site of the 
existing Hollywood Courthouse. This option provides the best solution for meeting the court 
facility needs for the mental health court and its continued service to all of Los Angeles 
County. 

Construction of new courthouse on the site of the existing Hollywood Courthouse wi l l include 
the following: 
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• Approximately 61,603 BGSF of which approximately 11,105 USF wi l l be leased to the 
county; 

• Buy-out of county equity in the existing Hollywood Courthouse through a reduction to the 
payments from Los Angeles County for participation in the project; and 

• Offset of state project costs by selling the existing Mental Health Courthouse property and 
receipt of payments associated with Los Angeles County's participation in the project. 

2. B a s i s for cost information. 

Total project costs are estimated based on "Concept Cost Model Construction Lstimate" for the 
New Hollywood Courthouse completed in September 2015 by AC Martin Architects. 

3. Factors/benefits for recommended solution other than the alternative. 

This project provides a cost effective solution to meeting the court and county's facilities needs 
for the mental health court and its continued service to all residents of Los Angeles County, 
which has the support o f the county and local community. This option wi l l : 

• Avoid the prolonged and as yet unsuccessful step of acquiring a new site for a new building 
for mental health cases. By not acquiring a new site, the state wi l l save a substantial 
amount of money and reduce the time needed to complete this project, which has already 
been delayed by several years due to difficulties in finding a site for a new courthouse. 

• Promote infill development, consistent with the provisions o f Government Code Section 
65041.1 by rehabilitating an existing owned infrastructure. 

• Provide additional project offsets to the Immediate and Critical Needs Account through the 
sale of the existing Mental Health Courthouse property. 

• Provide a fourth courtroom to allow the court to consolidate into one location mental health 
proceedings now occurring in courthouses across the county. 

4. Complete description of impact on support budget. 

Impact on the trial court and the Judicial Council support budgets for FY 2016-2017 wil l not 
be material. It is anticipated that this project wi l l impact the Judicial Council and the trial court 
support budgets in fiscal years beyond the current year as certain one-time costs, and ongoing 
costs are incurred. In the long term, the new facility wil l be more efficient to operate due to 
improved systems and use of space. This wil l result in lower operating costs i f reviewed 
incrementally. Any existing operational cost savings identified as a result o f the new facility 
wi l l be considered for redirection to offset the ongoing facility operational costs of the 
renovated courthouse. 
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The county facility payments (CFPs) established pursuant to Government Code Section 70353 
with the transfer of each county facility replaced by this project wi l l be used to offset ongoing 
operations and maintenance costs o f the new facility. Offsets wi l l include the CFPs for the 
existing Mental Health Courthouse and the existing Hollywood Courthouse. 

5. Identify and explain any project r isks. 

Any construction project carries risk of increased scope due to discovery of unknown 
conditions throughout the design and construction process that can alter the projected 
construction cost. These risks can be mitigated or minimized by concurrently developing a 
prioritized itemization of project features that can be reduced in scope, alternatively 
approached, or eliminated without affecting the building functionality. The list should be 
updated at the completion o f each stage of the design process in connection with the 
preparation and review of the updated estimates. Risk is always inherent in the construction 
and ownership of real property and improvements. Standard risk management procedures are 
used to control and/or delegate these risks. 

The risks associated with not developing a replacement court facility are equally compelling. 
Given the existing physical conditions and practical limitations of improving the existing 
Mental Health facility, the existing facility wi l l generate liabilities for the state the longer they 
remain unaddressed. 

6. L ist requested interdepartmental coordination and/or special project approval 
(including mandatory reviews and approvals, e.g. technology proposals) . 

Inter-agency cooperation wi l l be required among state, county, and local jurisdictional 
authorities for successful completion of this new courthouse. The equity buy-out wi l l be 
reviewed by the DOF. The project wi l l also be reviewed by the SPWB and the State Fire 
Marshal for fire/life/safety, the Board of Community Corrections for compliance with 
corrections standards, and Division of State Architect for accessibility. 

E. C O N S I S T E N C Y WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by rehabilitating 
existing Infrastructure and h o w ? Explain. 

Yes. The recommended solution includes utilizing existing infrastructure. 

2. Does the project Improve the protection of environmental and agricultural resources by 
protecting and preserving the state's most valuable natural r e s o u r c e s ? Explain. 

Yes. An existing developed site with existing infrastructure is recommended for this project. 
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3. Does the project encourage efficient development patterns by ensuring that 
Infrastructure associated with development, other than Infill, support efficient use of 
land and is appropriately planned for growth? Explain 

Yes. The existing site provides good proximity to public transportation and major 
transportation arteries, and has available infrastructure and relationship to adjacent land uses 
and development patterns. 
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Project Cost Summary 

2 Los Angeles - Hollywood Courthouse Modernization New Capital Outlay 
3 Date Estimated: 1/22/2016 
4 Prepared by: S. Shin/S. Blihovde 
6 Location: 5925 Hollywood Blvd 
6 Project ID: 0000088 CCCI (Cost Estimate Basis): 6113 Sep-15 
7 Site-Building ID: 19-81 CCCl(Basis for Adjustment): 6106 Jan-16 
8 JCC Project Manager: S. Shin Construction Start: 2/28/2017 
9 JCC Planner: B. Chiavelli Construction End: 12/29/2018 

10 Project Description: 

New Hollywood Courthouse building is to be occupied by the Superior Court of California, County of Los Angeles and the County of Los 
Angeles. Total cost of the project is offset by approximately $7,276,000 by county for the cost of constructing county's space. The four-
courtroom project will be located in Los Angeles on an existing site of approximately 1.3 acres. The new courthouse is estimated to be 
approximately 61,603 building gross square feet (BGSF) in area. Design/Build is the project delivery method expected for this project. 

12 

13 

14 

Cost Eslimatc Unit Cost Qiiantit) Cost Remarks 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

26 

26 

27 

28 

29 

30 

31 

32 

33 

34 

36 

36 

37 

38 

Construction Costs 15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

26 

26 

27 

28 

29 

30 

31 

32 

33 

34 

36 

36 

37 

38 

Off Site Improvements 1 LS $270,888 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

26 

26 

27 

28 

29 

30 

31 

32 

33 

34 

36 

36 

37 

38 

Site Development 

Site Preparation and Building Demolition 

Site Improvements (including surface parlring 

subterranean parlring, and 

veliicular sallyport) 

Site Utilities (Meclianical and Electrical) 

Site security 

Otlier Site Construction 

N/A 

N/A 

N/A 

N/A 

$16.90 /sf 

$75.40 /sf 

$18.24 /sf 

42,000 sf 

42,000 sf 

42,000 sf 

$709,800 

$3,166,800 

$766,080 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

26 

26 

27 

28 

29 

30 

31 

32 

33 

34 

36 

36 

37 

38 

Building Construction/Renovation 

Superstructure and Slieil 

Interiors 

Equipment and Vertical Transportation 

Mechanical and Electrical 

Building and Site Demolition Inch in Site Development 

$262.30 /sf 

$108.75 /sf 

$55.09 /sf 

$205.15 /sf 

52,603 sf 

52,603 sf 

52,603 sf 

52,603 sf 

$13,797,767 

$5,720,576 

$2,897,899 

$10,791,505 

39 Construction Cost Subtotal $38,121,316 

40 

41 

42 

43 

44 

Miscellaneous Construction Costs 
Furniture, Fixtures & Equipment (court only) 

Data, Communications & Security 

$43.00 /sf 

$17.00 /sf 

41,498 sf 

52,603 sf 

$1,784,414 

$894,251 

46 Miscellaneous Construction Cost Subtotal $2,678,665 

46 

47 Estimated Total Current Construction Costs $40,799,981 

48 

49 

50 

51 

52 

53 

54 

Adjust CCCI 

Market Conditions 

Escalation to Start of Constniction 

Escalation to Midpoint 

Contingency (Including Escalations) 

Redirect Insurance Budget to "Other Project Costs"" 

from 

0 

14 

I I 

6113 

months 

months 

months 

to 

@ 
@ 

6106 

0.00% 

0.42% 

0.42% 

5.00% 

-$46,720 

$0 

$2,396,292 

$1,993,509 

$2,257,153 

-$964,933 

55 Estimated Total Construction Cost $46,435,282 

56 

57 Footnotes: 

58 1) Insurance savings: per Dec. 201 I Judicial Council direction, reduce constniction hard costs budget by 2% of FY 11-12 Constniction Cost Budget. 

59 2) Insurance budget, eslinialed at 2.25 percent for Owner Controlled Insurance Program "OCIP" moved to "Other Project Costs", setimated cost based upon 95yo of the 

60 sum of Construction Cost Subtotal. FF&F:. Data Communicaitons & Security, CCCI, and escalation 



JUni(.:iAL C O U N C I L 
o r CALIFORNIA 
e n s \ T I O V S A S H P R i X l R A M S ni\S 

Summary of Costs by Phase 

1 
2 Los Angeles - Hollywood Courthouse Modernization New Capital Outlay 
3 Date Estimated: 1/22/2016 
4 Prepared by: S. Shin/S. Bllhovdt 
5 Location: 5925 Hollywood Blvd CCCI (Cost Estimate Basis): 6113 
6 Project ID: 0000088 CCCI (Basis for Adjustment): 6106 
7 Site - Building ID: 19-SI Construction Start: 2/28/2017 
8 

9 

JCC Project Manager: S. Shin Construction End: 12/29/2018 

101 F.stiniatetl Project Cost b\e Study Acquisition Bridging Design Build Totals 
11 ($ OOO's) Docunienls 
12 (S) (A) (P) (C) 
13 Construction Costs 
14 Construction Costs (see prior page for detail) $40,800 $40,800 

15 Adjust CCCI -$47 -$47 

16 Market Conditions $0 $0 

17 Escalation to Start of Construction $2,396 $2,396 

18 Escalation to Midpoint $1,994 $1,994 

19 Contingency $2,257 $2,257 

20 Redirect Insurance Budget to "Other Project Costs"' -$965 -$965 

21 Constniction Costs Subtotal $0 $0 $0 $46,435 $46,435 

22 Architectural and Engineering 
23 A&E Design Services $139 $0 $4,061 $4,200 

24 Constniction Administration $0 $0 

25 Bid Advertising, Printing and Mailing $0 $0 

26 A & E Fees Subtotal $0 $139 $0 $4,061 $4,200 

27 Site Acquisition 
28 Purchase Price $0 $0 

29 Site Acquisition Subtotal $0 $0 $0 $0 $0 

30 Other Project Costs 
31 special Consultants $85 $360 $445 

32 Geotechnical Services & Land Surveying $217 $214 $431 

Program and Project Management $70 $203 $273 

33 Agency Construction Management (CM) $75 $1,678 $1,753 

34 Materials Testing Laboratory $612 $612 

35 Inspection Services $816 $816 

36 Commissioning $250 $250 

37 Feasibility Study & Constniction Management $50 $370 $420 

38 CEQ A/Due Diligence/Mitigation/Documentation/Invest. $100 $0 $100 

39 Property / Title / Escrow Appraisals $150 $0 $150 

40 Site Acquisition Relocation Benefits $0 $0 

41 Legal Services $50 $100 $150 

Design Criteria Consultant $408 $408 

Stipend $150 $150 

42 Peer Review (structural) $71 $71 

43 ConstructibililyA^alue Review $163 $163 

44 Minimum Code Review $204 $204 

45 State Fire Marsiiall, DSA $326 $326 

46 Plan Checking $408 $408 

47 Post-Occupancy Evaluation $62 $62 

Utility Connections/Fees $816 $816 

48 OCIP/Other ' $1,625 $1,625 

49 Other Project Costs Subtotal $0 $797 $0 $8,836 $9,633 

50 

51 A & E Fees plus Other Project Costs Subtotal $0 $936 $0 $12,897 $13,833 

52 

53 Total Estimated Project Costs $0 $936 $0 $59,332 $60,268 

54 

55 Less Funds Transfened -$2,096 -$2,500 

56 Less Funds Available not Transferred 
57 Carryover 
58 Balance of Funds Requireil -$1,160 $0 $56,832 $60,268 

59 

60 Footnotes: 

61 1) OCIF Budget added to "Other Project Costs" ($1,000 thousand), 
62 



J U D I C I A L C O U N C I L 
O F C A L I F O R N I A 

i y Ol-EBAT:0>iS A S n rR.XJHAMS PIVISION Capiuil Outlay Cost. Funding, and Schedule Summary 

Los Angeles - Hollywood Courthouse Modernization 

Location: 5925 Hollywood Blvd 

Project ID: 0000088 

Site - Building ID: 19-Sl 

JCC Project Manager: S, Shin 

Date Estimated: 1/22/2016 

Prepared by: S. Shin/S, Blihovde 

Estimate CCCI: 6113 

Projected CCCI: 6106 

Constniction Start: 2/28/2017 

Constniction End: 12/29/2018 

This form provides a cfironological tiistory of the project- The initial column reflects the detail related to implementing the Budget Act or authorizing legislalion-
Subseguenl columns rehecl all reportable project phases listed in the schedule section 

u Requested Action: A, P A P , C P , C 

15 C C C I 5264 C C C I 5680 C C C I 5901 C C C I 6108 

16 P W B / D O F Aelion Dale: 3/4/2010 7/1/2012 7/1/2014 1/1/2016 
17 C O S T S -Display new totals for each categoty. 

18 Study $ $ $ 
19 Acquisition $ 35,553 $ 35,553 $ 2,670 $ 936 

20 Preiiminaty Plans $ 2,160 $ 2,160 $ $ 

21 Working Drawings $ 2,892 $ 2,892 $ $ 

22 Total Construction/Design Build $ 41,944 $ 43,634 $ 44,603 $ 59,332 Design Build 

23 Equipment Phase (Group 2) $ $ $ 

24 Other S $ $ 

25 Total Project Costs $ 82,549 $ 84,239 $ 47,273 $ 60,268 

Construction Detail - Must tie to total construction costs above. 

Contract $ 37,217 $ 38,827 $ 31,896 $ 44,178 

Contingency $ 1,861 $ 1,941 $ 2.281 $ 2.257 

A & E Costs $ 709 $ 709 $ 3,336 $ 4,061 

Group 2 Equipment $ $ $ 

Agency Retained $ $ S 

Other $ 2,157 $ 2,157 $ 7,090 $ 8.836 

Total Construction S 41,944 S 43,634 $ 44,603 $ 59J32 

F U N D I N G D A T A - Include all funding provided For reversions and augmentations indicate EO number. 

Chapter / Item Must tie to Total Project Cost, above 

Phase Amount Transferred Net Comments 

10-09-0250-801-3138 A $ 2,096 $ 2,096 $ 

21-12-0250-301-3138 A $ 33,457 $ - $ 33,457 

25-14-0250-495 A $ (32,883) $ - $ (32.883) 

25-14-0250-495 A S (574) $ (574) Balance o f appropriation reverted 

25-14-0250-495 A $ (1.160) $ (1.160) Savings to be reverted back to fund 

25-14-0250-301-3138 DB $ 44,603 S 2,500 $ 42,103 

TBD-16-0250-301-3138 DB $ (42,103) $ $ (42,103) 

TBD-16-0250-301-3138 DB $ 56,832 $ $ 56,832 

Total Funding S 60,268 $ 4,596 $ 55,672 

S C H E D U L E - Include all project dales ( M M / D D / Y Y Y Y ) 

Study Completion 4/5/2010 4/5/2010 1/15/2014 9/30/2015 

Acquisition Completion 6/27/2012 5/7/2013 6/30/2014 6/30/2014 Equity Buy out 

Start Preliminary Plans/Performance Criteria 5/31/2012 5/8/2013 7/1/2014 7/1/2014 

Preliminary Plan Approval 1/14/2013 7/21/2014 N/A N/A 

Approval to Proceed to Bid 9/11/2013 11/13/2015 12«/2014 10/21/2016 

Contract Award Approval 1/2/2014 3/7/2016 4/1/2015 2/21/2017 

Project Completion 7/1/2015 9/8/2017 6/6/2017 12/29/2018 

COST I N C R E A S E / D E C R E A S E 

Acquisition $ $ (32.883) $ (1,734) 

Preliminary Plans $ $ (2,160) $ 

Working Drawings $ $ (2,892) $ 

CCCI $ 2,249 $ (2,249) $ (47) 

Escalation $ 439 $ (4,487) $ 756 

Construction $ (1.078) $ 500 $ 1 1 573 

Conlingency $ 80 $ 340 $ (24) 

Other $ $ 4,365 $ 2,471 

Total Increase $ 1,690 $ (39.466) S 12,995 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL O U T U Y BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000088 
FISCAL IMPACT WORKSHEET BU/Entlty: 0250 
Department Title: Judicial Branch Progarm ID 0165 
Project Title: Los Angeles County - New Hollywood Courthouse C O B C P #; 16-91-01 
Program Category: CRI Priority: 01 
Program Subcategory: MA/MI: MA 

Existing January 10 ApriM May l May 14 Special 
Authority Action Action Action Action Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
0250-801-3138-09-09 A CA 35,553 35,553 
0250-801-3138-09-09 P CA 2,160 2.160 
0250-801-3138-09-09 A CA -33,457 -33,457 
0250-301-3138-09-09 P CA -2,160 -2,160 
0250-301-3138-12-12 A BA 33,457 33,457 
0250-301-3138-14-14 A BA -32,883 -32,883 
0250-301-3138-14-14 DB BA 44,603 44,603 
0250-301-3138-14-14 A REV -1,734 -1,734 
0250-301-3138-16-16 DB BA 44,603 -44,603 
0250-301-3138-16-16 DB BA 59,332 59,332 

0 
0 
0 
0 

TOTAL FUNDING 45,539 0 14.729 0 0 0 60,268 

PROJECT COSTS 0 
Study : 0 
Acquisition 936 936 
Performance Criteria 0 
Preliminary Plans 0 
Working Drawings 0 
Total Construction or Design-Build 44,603 14,729 0 0 0 59,332 
Equipment (Group 2) 0 

TOTAL COSTS 45,539 0 14,729 0 0 0 60,268 

CONSTRUCTION OR 
DESIGN-BUILD DETAIL 0 

Contract 31,896 12,282 44,178 
Contingency 2,281 -24 2,257 
A&E 3,336 725 4,061 
Agency Retained 0 
Other 7,090 1,746 8,836 

TOTAL CONSTRUCTION OR 
DESIGN-BUILD 44,603 0 14,729 0 0 0 59,332 

FUTURE FUNDING 0 0 0 0 0 0 0 

SCHEDULE mm/ddAw PROJECT SPECIFIC CODES 
Study Completion 1/15/2014 Proj Mgmt: D Localion: state of California 

Acquisition Approval 6/30/2014 Budg Pack; Yes County: Los Angeles 

Start Preliminary Plans/Performance Criteria 7/1/2014 Proj Cat: CRI City: Los Angeles 

Preliminary Plan/Performance Criteria Approval N/A Req Legis: No Cong Disk 25 

Approval to Proceed to Bid 10/21/2016 Req Prov: No Sen Disk 17 

Contract Award Approval 2/21/2017 SO/LA Imp: SO/LA Assm DIst: 59 

Project Completion 12/29/2018 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000088 
FISCAL DETAIL WORKSHEET BU/Enlity: 0250 
Department Title: Judicial Branch Progarm ID 

C O B C P #: 

Priority: 

liM/MI: 

0165 
Project Title; Los Angeles County - New Hollywood Courthouse 

Progarm ID 

C O B C P #: 

Priority: 

liM/MI: 

16-91-01 
Program Category; CRI 

Progarm ID 

C O B C P #: 

Priority: 

liM/MI: 

01 

Program Sutrcategory: 

Progarm ID 

C O B C P #: 

Priority: 

liM/MI: MA 

Identify ail items whicti fit into tfie categories listed below. Attacli a detailed list if funding is inciuded in ttiis request. Provide descriptions and 
summary estimates for Hems for which you plan to request funding in ttie future. When possible, identify funding needs by fiscal year (BY+1 
through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINE 0 

GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 
Estimated for furniture, fixtures, equipment and security (court expense) TBD 
Estimated Moving Costs (court expense) TBD 

TOTAL SUPPORT ONE-TIME COSTS 0 

ANNUAL ONGOING FUTURE COSTS 
Estimated Janitorial and Security Costs (Court) TBD 
Estimated O&M (includinq Utilities), less County Facilities Payment offset 255 
Estimated AV, IT, Other (court expense) TBD 

TOTAL SUPPORT ANNUAL COSTS 255 

ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 

ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000088 
SCOPE/ASSUMPTIONS WORKSHEET BU/Enfity: 0250 
Department Title: Judicial Branch Progami ID 0165 
Project Title: Los Angeles County - New Hollywood Courthouse C O B C P #; 16-91-01 
Program Category: CRI Priority: 01 

Program Sulrcategory: MA/MI: MA 

Project Speciric Proposals: For new projects provide proposed Scope language. For continuing projects provide ttie latest approved Scope 
language. Enter Scope language in cell A110. 

Conceptual Proposals: Provide a brief discussion of proposat defining assumptions supporting the ievel of funding proposed by fiscal year in 
relation to outstanding need identified for that fiscal year. (Aiso include scope descriptions for BY+1 through BY+4 in cell At 10). 
New courthouse building to be occupied by the Superior Court of California, County of Los Angeles and the County 
of Los Angeles. The four-courtroom project will be located in Los Angeles on an existing site of approximately 1.3 
acres. The new courthouse is estimated to be approximately 61,603 building gross square feet (BGSF) in area. 
Design/Build is the project delivery method expected for this project. 


